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Inspection Type: Continuous Suspension Bridge
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Federal ID:
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Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, J. Lyons, V. Altimarano, & T. Shimada for additional details of Cable field
work.

- | arrived at the pier 7 office at 08:45. - Note: | was asked to stagger my shift until later to try to
minimize overtime.

- At 09:30, | arrived on the bridge. Prior to this time, see the diary of Victor Pereyra as he was covering
the wrapping inspection on the North main-span.

- From 09:30 until 12:05, Tony’s crew was wrapping the Cable with the “push” machine starting near PP
69.4N. They wrapped about 6m during this time, & stopped when the bobbins ran low on S-wire near PP
68.3N. - Note: the machine was running slowly due to icing of the motor. The machine was stopped
about every 5 or 10 minutes to allow the motor to de-ice. When the machine was stopped, the crew re-
spread zinc paste in the area where the wrapping machine shoes had swept the paste a little thinner.

- At 10:00, half of Tony’s crew split off to work near PP 88N. The section of S-wire just downhill of the
cable band (CB) at PP 88N was wrapped last Saturday by a different crew (this earlier work was not
inspected by me). About 1.5m of the placed S-wire had an uneven surface, with some gaps between the
wires. This section of the S-wire needed to be removed & re-wrapped.

- From 10:30 until 11:15, about 1.5m of S-wire was unwrapped from the Cable near PP 88N.

- From 11:15 until 12:00, Tony’s crew was installing the “pull” machine near PP 88N. - Note: when they
were installing the machine, they noticed that some of the fittings had been removed. Therefore, there
was a change of plans, & the work of re-wrapping this area was to be done at a later time. The laborers
covered the exposed 1.5m of Cable & zinc paste with protective plastic.

- From 12:05 until 12:15, Cadwelds were placed atop the Cable to secure the S-wire in place near PP
68.3N.

- From 12:15 until 12:45, lunch.

- From 12:45 until 13:50, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 68N. Also, full bobbins were installed on the machine.

- From 13:50 until 14:20, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 68N.
- From 14:20 until 14:35, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 14:35 until 14:45, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.
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- From 14:45 until 16:00, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 5.5m during this time, & stopped when the bobbins ran low on S-wire near PP 66.8N.

- From 16:00 until 16:20, Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full
bobbins were installed on the machine.

- From 16:20 until 16:50, Tony’s crew was doing the S-wire butt splice near PP 66.8N.

- From 16:50 until the end of the shift, after the butt splice was done, Tony’s crew wrapped several turns, &
then prepared to do the Cadwelds atop the S-wires that were spliced. However, they did not have time to
do the Cadwelds, & they will be done at the beginning of the shift tomorrow.

- From 17:10 until 17:20, | filled out the inspection checklist for the work inspected today.

- At 17:20, | left the bridge.

- From 17:30 until 18:15, | wrote my diary for the day, checked email, & printed copies of the Cable
wrapping inspection checklists for all of the inspectors in the field.
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04-0120F4 Bid ltem: 067 C-PWS-WCS.067 Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP Leo Becerra 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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